CHANGE ORDER NO. 1 “Contract No. 02-025 DATE: 07/29/2003
PROJECT: Texas Avenue Utility Relocation Project, Project No. SS-0003/WT-9804

P.O. Box 9960 511 University Dr. Suite 204  Ph: (979) 260 - 6963
College Station, Texas 77842 College Station, Texas 77840 Fax: (979) 260 - 3564

PURPOSE OF THIS CHANGE ORDER:

A. Design fee increase

ltem 1:  Increase in scope of services to inciude all items necessary to include the utility relocation

_______plans info the bid documents of the TXDoT Texas Avenue Widening Project.
N R

1 LS ]Design Fees for ltem 1. $30,120.00 0 1 $30,120.00
TOTAL $30,120.00

ORIGINAL CONTRACT AMOUNT $170,000.00

Change Order No. 1 $30,120.00 17.72% CHANGE
REVISED CONTRACT AMOUNT $200,120.00 17.72% TOTAL CHANGE
ORIGINAL CONTRACT DESIGN TIME 210 Days

Revised Contract Design Time 270 Days

SUBSTANTIAL COMPLETION DATE N/A
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